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Olympia, Washington 98504
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Dear Mr. Wilson:

TRANSMITTAL OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT
ORDER (TRI-PARTY AGREEMENT) CHANGE CONTROL FORM, CHANGE NUMBER
M-92-00-01

Enclosed for your approval is the subject Tri-Party Agreement Change Control Form, Change
Number M-092-00-01, "Adjust the date of target MX-092-06-TO1 for the storage, treatment and
disposal of Hanford Site Un-irradiated Uranium (UU)."

The completion of all activities included in target MX-092-06-TO1 by December 31, 2000, is not
currently achievable based on priorities driven by the Hanford Site 300 Area Accelerated
Cleanup Plan. This change request modifies the target date for the remaining UO2 source
materials, Uranium Billets, un-irradiated contaminated fuel, un-irradiated non-contaminated fuel,
and some miscellaneous uranium source materials for MX-092-06-TO 1; and establishes a new
MX-092-06-TO2 target date for all remaining Hanford Site UU. These target dates are based on
the priorities of the 300 Area Accelerated Cleanup Plan.

If you want to discuss this matter further or require additional information, please contact me at
(509) 376-9333, or David T. Evans, Facility Transition Division, at (509) 373-9278.

Jlark, Acting Program Manager
ORL:EBD	 Office of Regulatory Liaison

Enclosure

cc: Seepage 2



Change Number Federal Facility Agreement and Consent Order Date

M-92-00-01
Change Control Form November 20th, 2000

Do not use blue Ink. Type m pint using black Ink.

Originator	 Phone
Clifford E. Clark	 (509) 376-9333

Class of Change
[ ] I — Signatories 	 [ ] II — Executive Manager	 [ x ) III - Project Manager

Change Title
Adjust the date of target MX-092-06-TOl for the storage, treatment and disposal of Hanford Site Un-irradiated Uranium
(UU).

Description/Justification of Change
The completion of all activities included in target MX-092-06-TOI by 12/31/00 is not currently achievable based on priorities
driven by the Hanford Site 300 Area Accelerated Cleanup Plan. This change request modifies the Target Date for the remaining
UO2 source materials, Uranium Billets, un-irradiated contaminated fuel and some miscellaneous uranium source materials for MX-
092-06-TO I; and establishes a new MX-092-06-TO2 target date for all remaining Hanford Site UU. These target dates are based on
the priorities of the 300 Area Accelerated Cleanup Plan.

Impact of Change

The Hanford site has defined the disposition pathways for all of its surplus Un-irradiated Uranium (UU) inventory, and has also
reduced its surplus UU inventory by approximately 667 metric tons during FY2000. Approximately t 200 metric tons of the
remaining UU source material to be dispositioned still needs to be completed. By modifying the target date MX-092-06-TOI and
establishing the target date MX-092-06-TO2, there will be a clearer understanding of the disposaVdisposition target dates for all of
the remaining UU that can be aligned with the 300 Area Accelerated Cleanup Plan, the River Corridor Project, and other integrated
site priorities.

Affected Documents
Hanfo.d Federal Facility Agreement and Consent Order, DOE's Annual Land Disposal Restrictions Report to
the extent W is addressed; as amended, Hanford Site internal planning and budget documents (e.g.,
Agreement Action Plan, Appendix D, DOE and DOE contractor Baseline Change control documents, Multi
Year Work Plans, Sitewide System Engineering control documents, Project Management Plans and the
Hanford Site Integrated Priority List).

Approvals

_Approved	 Disapproved
DOE	 bate

N/A	 _Approved	 Disapproved
EPA	 Date

-Approved-Disapproved
Ecology	 Date



This change control form deletes the December 31, 2000 due date and replaces it with a new target due
date for the disposal/or disposition of approximately 5 metric tons of UO2, the disposition of
approximately 235 metric tons of Uranium Billets by 12/31/01.

This change control form deletes the December 31, 2000 due date and replaces it with a new target due
date for the disposal/or disposition of approximately 135 metric tons of Un-irradiated contaminated fuel
source materials, and the disposal/or disposition of approximately 5 metric tons of miscellaneous
uranium source materials located in all the 200 and 300 Areas by 9/30/06.

This change control form deletes the December 31, 2000 due date and replaces it with a new target due
date for the disposition of approximately 825 metric tons of Un-irradiated Uranium uncontaminated fuel
source materials by 9/30/06. The disposition of this fuel will be consistent with the Solid Waste
Environmental Impact Statement ( SW EIS) that is currently being developed.

Note: Strikeout text indicates text to be removed and shaded text indicates text to be added.

Target Date Established by this Modification



FJ.? 4.Wo

MX-092-06-
TOl

(Note: This target date is an "MX" Target Date. Please see agreement Article
XLIX, paragraphs 154 and 155 for further details)

Complete commercial disposition and/or the acquisition of new facilities,
modification of existing facilities, and/or modification of planned facilities
necessary for storage, treatment/processing, and disposal /disposition of all
Hanford Site W:
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cc w/encl:
J. H. Richards, CTUIR
R. Bond, Ecology
D. G. Singleton, Ecology
R. F. Stanley, Ecology
D. R. Sherwood, EPA
S. S. Bath, FHI
J. S. Hertzel, FHI
O. S. Kramer, FHI
R. E. Piippo, FHI
M. L. Blazek, OOE
E. S. Aromi, Jr., WMH
R. Jim, YN
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